
Monroe County Department of Transportation

Ongoing Construction Update - January 25, 2010

Brighton
Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road Contact: Rob Kozarits (585-753-7747)

Brighton Henrietta Town Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving project.  Paving operations complete - permanent pavement markings to be installed in Spring 2010.

Percent complete: 96 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date: 09/04/2009

Scheduled end date: 10/16/2009ARRA Milling and Paving Project.  Paving operation complete - permanent pavement markings to be completed in Spring 2010.

Percent complete: 96 %

Greece
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Currently in winter shutdown.  Work to resume in the spring.

Percent complete: 70 %

Two way traffic will be maintained along the road for the fall and winter.

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Henrietta
Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road Contact: Rob Kozarits (585-753-7747)

Calkins Road Mill & Resurface Scheduled start date: 09/14/2009

Scheduled end date: 10/16/2009ARRA Milling and Paving Project.  Paving operations complete - permanent pavement markings to be installed in Spring 2010.

Percent complete: 96 %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Irondequoit
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Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %

Two way traffic will be maintained.

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Parma
Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:Spring 2010 Construction, Culverts being installed now

Percent complete:  %

Penfield
Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date: 10/08/2009

Scheduled end date:ARRA Milling and Paving Project.  Paving operations complete - final topsoil, seeding, pavement markings and sidewalk ramp 

adjustment at Yorktown scheduled for Spring 2010 Percent complete: 96 %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Summer 2010.  Pavement rutting repair at Atlantic Ave completed.

Percent complete: 10 %

Perinton
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Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Spring 2010.  Drainage repair at Rte 250 completed.

Percent complete: 5 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Webster
Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

Page 3 of 3u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt 1/25/2010  8:55


